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ESTIMATE RUN 08/01/2010

ESTIMATE SUMMARY 22:00:53

CONTID: C15564S        ESTIMATE NO: 0022 PROG 2005

PCN: 15564S-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 JOINT REPAIRS PHASE 2 PERCENT TIME:

PROJECT NO: CR 600-275                    

I-70 JOINT REPAIRS PHASE 2

NAME OF ROAD: I-70

PROJECT COUNTIES: DENVER

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 07/25/2010 DATE TIME STARTED 09/14/2008

1601 W. Belleview Ave. DATE LET 07/10/2008 DATE WORK BEGAN

 DATE AWARDED 07/29/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/21/2008 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 09/14/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 24,015,590.32 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 21,624,300.00 NON-PARTICIPATING 1,080,120.24

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -12,924.21

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.52

WORK DAYS

WORK DAYS

83.07%

4,065,734.72

1,080,120.24

1,067,196.03

1,067,196.03

$

$

$

$

96,000.01

19,853,855.59

19,949,855.60

91,051.30

20,040,906.90

-324,364.50

0.00

19,716,542.40

0.00

AMOUNT DUE 19,716,542.40 1,067,196.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,067,196.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

493.0 TIME ALLOW: 636

ORIG TIME ALLOW: 630
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PCN: 15564S-BID   ESTIMATE RUN 08/01/2010

PROJECT: CR 600-275                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:00:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT DRIVEWAY AT EAST SIDE OF 
BRIGHTON BLVD.

0.000

0.000

202-00210  
 

35.000

SY  

125.00000 0.000.000

0.00

0010 *REMOVAL OF PAVEMENT MARKING 8,739.000

0.000

202-00250  
 

8,739.000

SF  

7.00000 61,173.008,739.000

0.00

0015 *REMOVAL OF GROUND SIGN 10.000

0.000

202-00810  
 

13.000

EACH

192.00000 1,920.0010.000

0.00

0020 REMOVAL OF FENCE 30.000

0.000

202-01000  
 

245.000

LF  

11.00000 330.0030.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 ROADWAY GUARDRAIL (RAMPS) 3,012.000

0.000

202-01130  
 

4,363.000

LF  

4.25000 12,801.003,012.000

0.00

0030 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

4.000

EACH

1,270.00000 1,270.001.000

0.00

0035 STORM DRAIN INLET PROTECTION 36.000

1.000

208-00050  
 

50.000

EACH

435.00000 16,095.0037.000

435.00

0040 STORM DRAIN INLET PROTECTION (TYPE 1) 728.500

9.000

208-00051  
 

737.500

LF  

23.00000 16,962.50737.500

207.00

0045 SEDIMENT REMOVAL AND DISPOSAL 0.740

0.110

208-00100  
 

1.000

L S 

8,280.00000 7,038.000.850

910.80

0050 EROSION CONTROL SUPERVISOR 138.000

0.000

208-00205  
 

320.000

HOUR

75.00000 10,350.00138.000

0.00

0055 RESET GATE 0.000

0.000

210-01011  
 

1.000

EACH

1,260.00000 0.000.000

0.00
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PCN: 15564S-BID   ESTIMATE RUN 08/01/2010

PROJECT: CR 600-275                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:00:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET CHAIN LINK FENCE 0.000

0.000

210-01050  
 

80.000

LF  

28.00000 0.000.000

0.00

0065 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,381.000

0.000

606-00301  
 

3,381.000

LF  

23.00000 77,763.003,381.000

0.00

0070 *TRANSITION TYPE 3G 7.000

0.000

606-01370  
 

8.000

EACH

1,750.00000 12,250.007.000

0.00

0075 *TRANSITION TYPE 3H 7.000

0.000

606-01380  
 

8.000

EACH

830.00000 5,810.007.000

0.00

0080 *FENCE (PLASTIC) 330.000

0.000

607-11525  
 

1,000.000

LF  

5.92000 1,953.60330.000

0.00

0085 FENCE (TEMPORARY) (SPECIAL) 0.000

0.000

607-11581  
 

121.000

LF  

46.00000 0.000.000

0.00

0090 LINE POST (CHAIN LINK) 0.000

0.000

607-52900  
 

29.000

EACH

120.00000 0.000.000

0.00

0095 END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

3.000

EACH

280.00000 0.000.000

0.00

0100 CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

2.000

EACH

380.00000 0.000.000

0.00

0105 FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

319.000

LF  

15.00000 0.000.000

0.00

0110 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

37.000

LF  

40.00000 0.000.000

0.00
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PCN: 15564S-BID   ESTIMATE RUN 08/01/2010

PROJECT: CR 600-275                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:00:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SIGN PANEL (CLASS I) 35.000

0.000

614-00011  
 

35.000

SF  

26.00000 910.0035.000

0.00

0120 *SIGN PANEL (CLASS II) 284.000

0.000

614-00012  
 

324.000

SF  

27.00000 7,668.00284.000

0.00

0125 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

118.000

0.000

614-01582  
 

162.000

LF  

74.00000 8,732.00118.000

0.00

0130 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,530,000.00000 1,530,000.001.000

0.00

0135 PUBLIC INFORMATION SERVICES 0.750

0.000

626-01000  
 

1.000

L S 

28,000.00000 21,000.000.750

0.00

0140 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

254.000

GAL 

180.00000 0.000.000

0.00

0145 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 336.000

0.000

627-00012  
 

336.000

GAL 

99.00000 33,264.00336.000

0.00

0150 *FLAGGING 5,360.000

468.500

630-00000  
 

5,828.500

HOUR

30.00000 174,855.005,828.500

14,055.00

0155 *UNIFORMED TRAFFIC CONTROL 8,459.000

387.000

630-00003  
 

8,846.000

HOUR

95.00000 840,370.008,846.000

36,765.00

0160 *TRAFFIC CONTROL INSPECTION 202.000

7.000

630-00007  
 

209.000

DAY 

320.00000 66,880.00209.000

2,240.00

0165 *TRAFFIC CONTROL MANAGEMENT 452.000

21.000

630-00012  
 

630.000

DAY 

920.00000 435,160.00473.000

19,320.00
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PCN: 15564S-BID   ESTIMATE RUN 08/01/2010

PROJECT: CR 600-275                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:00:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL VEHICLE 813.600

36.900

630-00020  
 

1,000.000

DAY 

32.00000 27,216.00850.500

1,180.80

0175 *FLASHING BEACON (PORTABLE) 3.600

0.000

630-80001  
 

4.000

EACH

1,275.00000 4,590.003.600

0.00

0180 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.600

0.000

630-80335  
 

4.000

EACH

150.00000 540.003.600

0.00

0185 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 15.300

0.000

630-80336  
 

17.000

EACH

510.00000 7,803.0015.300

0.00

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 225.900

0.000

630-80341  
 

263.000

EACH

125.00000 28,237.50225.900

0.00

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 94.500

1.800

630-80342  
 

107.000

EACH

125.00000 12,037.5096.300

225.00

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000

0.000

630-80343  
 

10.000

EACH

125.00000 1,125.009.000

0.00

0205 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 109.800

0.000

630-80344  
 

122.000

SF  

32.00000 3,513.60109.800

0.00

0210 *PORTABLE MESSAGE SIGN PANEL 5.400

0.000

630-80355  
 

6.000

EACH

12,000.00000 64,800.005.400

0.00

0215 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

7.200

0.000

630-80358  
 

8.000

EACH

1,275.00000 9,180.007.200

0.00

0220 *DRUM CHANNELIZING DEVICE 162.000

0.000

630-80360  
 

180.000

EACH

45.00000 7,290.00162.000

0.00
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PCN: 15564S-BID   ESTIMATE RUN 08/01/2010

PROJECT: CR 600-275                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:00:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONCRETE BARRIER (TEMPORARY) 6,354.000

0.000

630-80370  
 

7,060.000

LF  

80.00000 508,320.006,354.000

0.00

0230 *TRAFFIC CONE 450.000

0.000

630-80380  
 

500.000

EACH

15.00000 6,750.00450.000

0.00

0235 *IMPACT ATTENUATOR (TEMPORARY) 6.300

0.000

630-85010  
 

7.000

EACH

7,600.00000 47,880.006.300

0.00

0240 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.800

0.000

630-85040  
 

2.000

EACH

25,000.00000 45,000.001.800

0.00

0245 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

1,000,000.000

F A 

1.00000 0.000.000

0.00

0250 F/A PARTNERING 229.950

0.000

700-70011  
 

229.950

F A 

1.00000 229.95229.950

0.00

0255 F/A INCENTIVE HMA (GRADING SX)(100)(PG 76-28) 0.000

0.000

700-70014  
 

46,000.000

F A 

1.00000 0.000.000

0.00

0260 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

30,440.000

F A 

1.00000 0.000.000

0.00

0270 F/A ASPHALT CEMENT COST ADJUSTMENT -29,970.580

-392.440

700-70019  
 

0.000

F A 

1.00000 -30,363.02-30,363.020

-392.44

0275 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 15564S-BID   ESTIMATE RUN 08/01/2010

PROJECT: CR 600-275                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:00:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ON-THE-JOB TRAINEE 2,048.000

0.000

700-70023  
 

9,000.000

F A 

1.00000 2,048.002,048.000

0.00

0285 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A REMOVE & INSTALL RR SIGNALIZATION 0.000

0.000

700-70034  
 

15,781.000

F A 

1.00000 0.000.000

0.00

0295 F/A RAILROAD UPRR DESIGN REVIEW OF PLANS 0.000

0.000

700-70040  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A RAILROAD FLAGGING 19,384.900

0.000

700-70042  
 

70,000.000

F A 

1.00000 19,384.9019,384.900

0.00

0305 *F/A ADJUST UTILITIES 98,472.580

57,977.160

700-70060  
 

156,449.740

F A 

1.00000 156,449.74156,449.740

57,977.16

0310 F/A PROVIDE NOISE MITIGATION 805.900

0.000

700-70081  
 

50,000.000

F A 

1.00000 805.90805.900

0.00

0315 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0320 *F/A ASBESTOS ABATEMENT WORK 0.000

0.000

700-70495  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 *F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 *F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 372.020

0.000

700-70589  
 

372.020

F A 

1.00000 372.02372.020

0.00
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PCN: 15564S-BID   ESTIMATE RUN 08/01/2010

PROJECT: CR 600-275                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:00:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *F/A HEALTH AND SAFETY OFFICER 0.000

0.000

700-70591  
 

0.000

F A 

1.00000 0.000.000

0.00

0600 REMOVAL OF END ANCHORAGE RAMP GUARDRAIL IMPROVEMENTS / 
CMO 007

0.000

0.000

202-01300  
 

0.000

EACH

181.50000 0.000.000

0.00

0605 POTHOLING RAMP GUARDRAIL IMPROVEMENTS / CMO 007 9.500

0.000

203-01597  
 

9.500

HOUR

95.00000 902.509.500

0.00

0610 END ANCHORAGE TYPE 3D RAMP GUARDRAIL IMPROVEMENTS / CMO
007

0.000

0.000

606-01340  
 

0.000

EACH

704.00000 0.000.000

0.00

0615 END ANCHORAGE (NONFLARED) RAMP GUARDRAIL IMPROVEMENTS /
CMO 007

6.000

0.000

606-02003  
 

6.000

EACH

2,211.00000 13,266.006.000

0.00

CAT 4,281,933.69132,923.325,886,438.46CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0340 REMOVAL OF ASPHALT MAT (SPECIAL) 2,421.000

117.000

202-00226  
 

2,538.000

SY  

34.00000 86,292.002,538.000

3,978.00

0345 *REMOVAL OF ASPHALT MAT (PLANING) 5,397.000

0.000

202-00240  
 

72,017.000

SY  

6.50000 35,080.505,397.000

0.00

0350 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 74.000

0.000

202-00246  
 

1,050.000

SY  

49.00000 3,626.0074.000

0.00

0355 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 
BRIDGE DECK

1.000

0.000

202-00453  
 

1.000

SY  

196.00000 196.001.000

0.00

0360 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 
BRIDGE DECK

0.000

0.000

202-00460  
 

0.000

SY  

475.00000 0.000.000

0.00
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PCN: 15564S-BID   ESTIMATE RUN 08/01/2010

PROJECT: CR 600-275                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:00:53

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0365 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (SPECIAL) 3,299.000

0.000

202-00480  
 

3,793.000

SY  

75.00000 247,425.003,299.000

0.00

0370 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1,049.000

103.000

202-00503  
 

1,282.800

SY  

1,740.00000 2,004,480.001,152.000

179,220.00

0375 REMOVAL OF EXPANSION DEVICE 660.000

0.000

202-00504  
 

660.000

LF  

325.00000 214,500.00660.000

0.00

0380 *REMOVAL OF IMPACT ATTENUATOR 3.000

0.000

202-00895  
 

3.000

EACH

1,910.00000 5,730.003.000

0.00

0385 *REMOVAL OF GUARDRAIL TYPE 3 MEDIAN RAIL BRIDGE 
STRUCTURE

11,318.000

0.000

202-01130  
 

11,318.000

LF  

8.00000 90,544.0011,318.000

0.00

0390 *RESET IMPACT ATTENUATOR 2.000

0.000

210-01300  
 

6.000

EACH

2,550.00000 5,100.002.000

0.00

0395 DRILLING HOLE 1,881.000

210.000

211-00100  
 

2,091.000

LF  

62.00000 129,642.002,091.000

13,020.00

0400 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,551.480

221.930

403-00720  
 

2,395.000

TON 

175.00000 310,346.751,773.410

38,837.75

0405 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 12,002.250

0.000

403-34741  
 

12,749.000

TON 

92.00000 1,104,207.0012,002.250

0.00

0410 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

8,937.000

TON 

100.00000 0.000.000

0.00

0415 *EMULSIFIED ASPHALT (SLOW-SETTING) 4,500.000

0.000

411-10255  
 

10,708.000

GAL 

2.50000 11,250.004,500.000

0.00
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PCN: 15564S-BID   ESTIMATE RUN 08/01/2010

PROJECT: CR 600-275                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:00:53

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0420 STRUCTURAL STEEL (SPECIAL) 49,733.000

2,678.000

509-00010  
 

67,830.000

LB  

2.60000 136,268.6052,411.000

6,962.80

0425 PROVIDE TEMPORARY SUPPORT 0.915

0.085

509-08100  
 

1.000

L S 

2,360,000.00000 2,360,000.001.000

200,600.00

0430 TEMPORARY BRIDGE DECK 0.000

0.000

509-08120  
 

0.000

SF  

122.00000 0.000.000

0.00

0435 BEARING DEVICE (TYPE I) 107.000

13.000

512-00101  
 

123.000

EACH

750.00000 90,000.00120.000

9,750.00

0435 MATERIAL ALLOWANCE BEARING DEVICE (TYPE 1) 16.000

-16.000EACH

271.48440 0.000.000

-4,343.73

0440 BRIDGE DRAIN (SPECIAL) 70.300

0.000

513-00690  
 

74.000

EACH

4,820.00000 338,846.0070.300

0.00

0440 MATERIAL ALLOWANCE 10" DRAIN PIPE AND FITTINGS 3.700

0.000EACH

907.65000 3,358.313.700

0.00

0445 WATERPROOFING (MEMBRANE) 3,972.890

679.000

515-00120  
 

5,813.000

SY  

19.00000 88,385.914,651.890

12,901.00

0450 CONCRETE SEALER 63.000

0.000

515-00400  
 

7,912.000

SY  

10.00000 630.0063.000

0.00

0455 CONCRETE SEALER (CALCIUM NITRITE) 1,794.000

117.000

515-00410  
 

4,662.000

SY  

13.00000 24,843.001,911.000

1,521.00

0460 BRIDGE EXPANSION DEVICE (0-4 INCH) 923.470

85.500

518-01004  
 

1,225.000

LF  

345.00000 348,094.651,008.970

29,497.50
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PCN: 15564S-BID   ESTIMATE RUN

PROJECT: CR 600-275                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0460 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4") 301.530

-85.500LF  

100.35653 21,680.02216.030

-8,580.48

0465 ELASTOMERIC CONCRETE END DAM 0.000

0.000

518-02010  
 

0.000

CF  

1,650.00000 0.000.000

0.00

0470 EPOXY RESIN (INJECTION) 0.000

0.000

519-01000  
 

200.000

LF  

95.00000 0.000.000

0.00

0475 CONCRETE CLASS D (BRIDGE) 892.600

65.400

601-03040  
 

958.000

CY  

1,150.00000 1,101,700.00958.000

75,210.00

0480 CONCRETE CLASS D (BRIDGE) (SPECIAL) 858.130

77.900

601-03041  
 

936.030

CY  

1,430.00000 1,338,522.90936.030

111,397.00

0485 CONCRETE (PATCHING) (BRIDGE DECK REPAIR) 0.000

0.000

601-06100  
 

10.900

CY  

2,140.00000 0.000.000

0.00

0490 CONCRETE (PATCHING) 5,572.000

394.000

601-06150  
 

5,966.000

SF  

35.00000 208,810.005,966.000

13,790.00

0495 *REINFORCING STEEL 355,147.000

26,729.000

602-00000  
 

463,795.000

LB  

1.60000 611,001.60381,876.000

42,766.40

0500 *REINFORCING STEEL (EPOXY COATED) 66,026.000

6,905.000

602-00020  
 

72,931.000

LB  

1.75000 127,629.2572,931.000

12,083.75

0505 REINFORCING STEEL SPLICE 3,379.000

281.000

602-00060  
 

3,660.000

EACH

298.00000 1,090,680.003,660.000

83,738.00

0510 REINF (FIBER REINFORCEMENT)(SURFACE) 43.300

0.000

602-00070  
 

43.300

MKFT

2,100.00000 90,930.0043.300

0.00
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PCN: 15564S-BID   ESTIMATE RUN

PROJECT: CR 600-275                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0510 MATERIAL ALLOWANCE FRP WRAP 0.000

0.000MKFT

1,088.70884 0.000.000

0.00

0515 *BRIDGE RAIL TYPE 7 (SPECIAL) 3,879.000

1,078.000

606-10705  
 

5,721.000

LF  

70.00000 346,990.004,957.000

75,460.00

0520 *BRIDGE RAIL TYPE 10R 14,624.000

0.000

606-11010  
 

14,624.000

LF  

110.00000 1,608,640.0014,624.000

0.00

0520 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10R 0.000

0.000LF  

65.48000 0.000.000

0.00

0525 FENCE CHAIN LINK (120 INCH) OVER UPRR & BNSF 633.000

0.000

607-53220  
 

633.000

LF  

235.00000 148,755.00633.000

0.00

0525 MATERIAL ALLOWANCE FENCE CHAIN LINK (120 INCH) 0.000

0.000LF  

20.74506 0.000.000

0.00

0530 *IMPACT ATTENUATOR 0.000

0.000

614-85001  
 

3.000

EACH

28,000.00000 0.000.000

0.00

0530 MATERIAL ALLOWANCE IMPACT ATTENUATORS 3.000

0.000EACH

22,004.33334 66,013.003.000

0.00

0570 ADDED ITEM (SQUARE FOOT)/ CONCRETE SCALING 1,616.000

0.000

900-00021  
 

1,616.000

SF  

19.00000 30,704.001,616.000

0.00

0575 F/A EMERGENCY REPAIR EMERGENCY REPAIRS CMO 004 (MCR 
101-2)

7,684.340

0.000

700-70032  
 

7,684.340

F A 

1.00000 7,684.347,684.340

0.00

0585 REMOVAL OF BRIDGE RAILING CMO #006 - MCR, JANUARY, 2009 1,244.000

6,513.000

202-00425  
 

7,757.000

LF  

2.11000 16,367.277,757.000

13,742.43
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PCN: 15564S-BID   ESTIMATE RUN 08/01/2010

PROJECT: CR 600-275                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:00:53

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0590 ADDED ITEM (EACH)/ REMOVAL OF BRIDGE DRAIN 1.000

0.000

900-00007  
 

1.000

EACH

1,663.30000 1,663.301.000

0.00

0595 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR CONCRETE 
CLASS D (BRIDGE)(SPECIAL)

-4,312.470

0.000

900-00006  
 

0.000

DOL 

1.00000 -4,312.47-4,312.470

0.00

0620 DRILLING HOLE MINOR CONTRACT REVISIONS, APRIL, 2009 3,091.000

199.000

211-00100  
 

3,290.000

LF  

16.71000 54,975.903,290.000

3,325.29

0625 ADDED ITEM (SQUARE FOOT)/ PROVIDE TEMPORARY BRIDGE DECK
/ CMO 009

2,304.000

0.000

900-00021  
 

2,688.000

SF  

81.25000 187,200.002,304.000

0.00

0630 ADDED ITEM (SQUARE FOOT)/ INSTALL TEMPORARY BRIDGE DECK
/ CMO 009

18,996.000

1,040.000

900-00021  
 

20,036.000

SF  

18.65000 373,671.4020,036.000

19,396.00

0635 F/A REMOVAL REMOVAL OF REINFORCING STEEL (EPOXY COATED) 0.000

0.000

700-70050  
 

0.000

F A 

1.00000 0.000.000

0.00

0640 F/A PROVIDE FURNISH REINFORCING STEEL (EPOXY COATED) 0.000

0.000

700-70081  
 

0.000

F A 

1.00000 0.000.000

0.00

0645 F/A PRICE ADJUSTMENTS - TEMPORARY ASPHALT 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0650 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR OVERWEIGHT 
LOADS

-636.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -636.00-636.000

0.00

CAT 15,067,515.23934,272.7117,436,901.86CURRENT AMT0300 $ $ $

CAT NO0301 UPRR BRIDGE E-17-Z 

0535 REMOVAL OF PORTIONS OF PRESENT STRUCTURE UPRR BRIDGE 
E-17-Z

141.000

0.000

202-00503  
 

141.000

SY  

3,140.00000 442,740.00141.000

0.00
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PCN: 15564S-BID   ESTIMATE RUN 08/01/2010

PROJECT: CR 600-275                    ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:00:53

CUMULATIVE
AMOUNT

CAT NO0301 UPRR BRIDGE E-17-Z 

0540 CONCRETE SEALER 656.000

0.000

515-00400  
 

656.000

SY  

10.00000 6,560.00656.000

0.00

0545 CONCRETE (PATCHING) UPRR BRIDGE E-17-Z 1,266.000

0.000

601-06150  
 

1,266.000

SF  

115.00000 145,590.001,266.000

0.00

0550 REINFORCING STEEL UPRR BRIDGE E-17-Z 284.000

0.000

602-00000  
 

680.000

LB  

2.00000 568.00284.000

0.00

CAT 595,458.000.00596,250.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0555 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

43,000.00000 43,000.001.000

0.00

0560 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

43,000.00000 43,000.001.000

0.00

0565 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00

0580 ADDED ITEM (MONTH)/ PRICE ADJUSTMENT FOR T-1 LINES 0.000

0.000

900-00019  
 

0.000

MON 

45.83333 0.000.000

0.00

CAT 96,000.000.0096,000.00CURRENT AMT0400 $ $ $

$20,040,906.921,067,196.03$24,015,590.32$CURRENT AMTPROJECT TOTAL


